
Weekly Construction Update – Breakspear Road South
Main site activities occurring during the week commencing 6 September 2021
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Monitoring surveys
for newly installed piles

Earth works
soil replacement and back filing

Emergency Road Closure
Network Rail dealing with bridge strike
Duration of closure unknown

Hydro breakers used to trim concrete top from piles
Monday – Friday 8am -6pm

Earthworks - Compacting earth
and creating foundation for site car park
Monday – Friday 8am -6pm
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Stone columns being installed
and bore holes
Monday – Friday 8am -6pm

Steel fixings being installed
Monday – Friday 8am -6pm
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